PRIMAVERA PROJECT PLANNER

04.11.10.03 Outyear Southwest Plume

REPORT DATE 21FEB08 RUN NO. 121 START DATE 010CT02 FIN DATE 16SEP14
Project Name: AVC115:07
Milestone Summary DATA DATE 010CT09 PAGE NO. 1
WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.03.01...... PROJECT START 010CT09 3
04.11.10.03.03. . .... ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (DO0) 09JAN14 2B
04.11.10.03.03. . .. .. ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 20MAR14 2B
04.11.10.03.03. . .. .. ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 25MAR14 2A
04.11.10.03.03. . .. .. ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 11AUG14 2B
04.11.10.03.03. . .. .. ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 15AUG14 2A
04.11.10.03.03. . . ... EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 16SEP14 3
04.11.10.03.03. . .. .. PROJECT COMPLETE 16SEP14 3
04.11.10.03.05. . .. .. ISSUE RD (D2) TO DOE FOR LEGAL REVIEW 14FEB12 2B
04.11.10.03.05. . .. .. DOE ISSUE FINAL REMEDIAL DESIGN TO EPA/KDEP (D2) 23FEB12 2A
04.11.10.03.05. . . ... EPA/KDEP Approve CFC Design 23MAR12 3
04.11.10.03.06. . . . .. ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 14FEB12 2B
04.11.10.03.06. . . . .. DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 23FEB12 2A
04.11.10.03.06. . .. .. EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 23MAR12 3
04.11.10.03.02. . .. .. START FIELD WORK 02APR12 3
04.11.10.03.02. . .... Construction Complete 24JUL12 2A
04.11.10.03.02. . .. .. OPERATIONS COMPLETE 23JUL13 3
04.11.10.03.05. . .. .. DOE ISSUE 90% REM DES TO EPA/KDEP (D1) (CO MIL) 20DEC11 2A
04.11.10.03.06. . . . .. DOE ISSUE RA WP TO EPA/KY (D1) (CO MIL) 20DEC11 2A
04.11.10.03.08. . .. .. ISSUE D1 PROPOSED PLAN FOR DOE HQ REVIEW 05NOV09 2B
04.11.10.03.08. . .. .. ISSUE D1 PROPOSED PLAN TO DOE 14DEC09 2B
04.11.10.03.08. . .. .. DOE ISSUE PROPOSED PLAN TO EPA/KY (D1) 21DEC09 2A
04.11.10.03.08. . .. .. RECEIPT OF EPA/KDEP COMMENTS 09FEB10 3
04.11.10.03.08. . .. .. ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 02MAR10 2B
04.11.10.03.08. . . ... DOE ISSUE PROPOSED PLAN EPA/KY (D2) 11MAR10 2A
04.11.10.03.08. . .. .. EPA/KY APPROVAL OF PROPOSED PLAN 11MAY10 3
04.11.10.03.08. . . ... CLOSE OF PUBLIC COMMENT PERIOD 28JUN10 3
04.11.10.03.09. . .. .. ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW 17MAR10 2B
04.11.10.03.09. . . ... ISSUE D1 TO DOE LEGAL 07MAY10 2B
04.11.10.03.09. . .. .. ISSUE D1 TO DOE HQ 25MAY10 2B
04.11.10.03.09. .. ... CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 28JUN10 3
04.11.10.03.09. . . ... ISSUE ROD/LUCIP (D1) TO DOE 13JUL10 2B
04.11.10.03.09. . .. .. DOE ISSUE ROD/LUCIP TO EPA/KY (D1) (CO MIL) 28JUL10 2A
04.11.10.03.09. . .. .. ISSUE ROD/LUCIP (D2) TO DOE 17SEP10 2B
04.11.10.03.09. . .. .. DOE ISSUE ROD/LUCIP TO EPA/KY (D2) 27SEP10 2A
04.11.10.03.09. . . ... DOE Issue D2R1 ROD/LUCIP to Regulators 29DEC10 2A
04.11.10.03.09. . .. .. DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP 31JAN11 3
04.11.10.03.09. . .. .. ROD APPROVAL AND SIGNATURE 01MAR11 3
04.11.10.03.10. . .. .. ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 30JUL10 2B
04.11.10.03.10. ... .. ISSUE RDWP (D1) TO DOE FOR LEGAL REVIEW 21SEP10 2B
04.11.10.03.10. . .. .. DOE ISSUE RD WP/SCHEDULE TO EPA/KY (D1) (CO MIL) 190CT10 2A
04.11.10.03.10. . .. .. ISSUE RDWP TO DOE (D2) FOR LEGAL REVIEW 14DEC10 2B
04.11.10.03.10. . .. .. DOE ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 27DEC10 2A
04.11.10.03.10. . .. .. EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 28JAN11 3
04.11.10.03.05. . .. .. ISSUE 30% REMEDIAL DESIGN TO DOE TECH/LEGAL 16JUN11 2B
04.11.10.03.05. . . ... ISSUE 30% REMEDIAL DESIGN TO REGULATORS 11JUL11 2A
04.11.10.03.05. . . . .. ISSUE 60% REMEDIAL DESIGN TO DOE TECH/LEGAL 01AUG11 2B
04.11.10.03.05. . . . .. ISSUE 60% REMEDIAL DESIGN TO REGULATORS 23AUG11 2A
04.11.10.03.05. . .. .. ISSUE 90% REMEDIAL DESIGN TO DOE TECH 19SEP11 2B
04.11.10.03.05. . . ... ISSUE RD (D1) (90%)TO DOE FOR LEGAL REVIEW 210CT11 2B
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04.11.10.03.06. . . . .. ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO0)

04.11.10.03.06. . . . .. ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW

04.11.10.03.07. .. ... DOE ISSUE FS REPORT TO EPA/KY (D2)

04.11.10.03.07. . .. .. EPA/KY APPROVAL OF FS REPORT

EARLY
FINISH

22AUG11
270CT11
200CT09
19NOV09



